

Communication

Date	15 March 2026
Team ID	XXXXXX
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Telegram	All Team Members	Discuss daily tasks, blockers, and coordinate the integration between the frontend UI and Flask
2	Progress Update	Weekly	GitHub Board	Team & Supervisor	Summarize weekly milestones, such as the completion of the XGBoost machine learning model.
3	Issue / Bug Discussion	As Needed	GitHub Issues /	Dev Team	Debug specific technical issues, such as SQLite database locks or form validation errors.
4	Stakeholder Review	Bi-Weekly	Zoom	Team & Evaluator	Demonstrate working features (like the RBAC dashboards) to gather early feedback and adjust scope.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Practice the demo flow, verify timing, and ensure seamless transitions during screen sharing.
6	Code Review & Merge	As Needed	GitHub Pull Requests	Developers	Ensure code quality, review logic, and resolve merge conflicts before pushing to the main branch.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Frontend/Backend Misalignment: Disconnect between the frontend form field names and the backend Flask API parameters for the ML prediction	Held an ad-hoc screen-sharing session to standardize the JSON payload format and documented the API endpoints clearly.
2	Overlapping Code Edits: Difficulty tracking who was working on which feature, leading to merge conflicts in app.py.	Transitioned to using a Kanban board to explicitly assign tasks and enforced strict branch-based development (no direct commits to main).
3	Scheduling Conflicts: Difficulty finding a common time for weekly progress meetings due to differing schedules.	Switched to asynchronous weekly text updates via a dedicated channel, supplemented by a brief 15-minute weekend sync-up.