

Initial Project Planning Template

Date	15 March 2026
Team ID	xxxxxx
Project Name	Smart Lender – Loan Eligibility Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Understanding	USN-1	As a developer, I want to collect and understand the loan eligibility dataset so that the model can be trained using reliable data.	3	High	Team Member 1	15-03-2026	17-03-2026
Sprint-1	Data Visualization	USN-2	As a developer, I want to perform exploratory data analysis and generate visualizations to understand the dataset.	2	High	Team Member 1	18-03-2026	19-03-2026
Sprint-2	Data Preprocessing	USN-3	As a developer, I want to clean the dataset, handle missing values, and encode categorical variables to prepare the data for machine learning.	5	High	Team Member 2	20-03-2026	22-03-2026
Sprint-2	Machine Learning Model Development	USN-4	As a developer, I want to train and evaluate multiple classification models to select the best-performing model.	8	High	Team Member 2	23-03-2026	26-03-2026

Sprint-3	User Authentication	USN-5	As a user, I want to register, log in securely, and access the application according to my assigned role.	8	Priority	Team Member 3	27-03-2026	29-03-2026
Sprint-3	Loan Prediction Module	USN-6	As a user, I want to enter applicant details and instantly receive a loan eligibility prediction.	5	High	Team Member 3	30-03-2026	02-04-2026
Sprint-4	Database & Prediction History	USN-7	As a user, I want my prediction records to be securely stored so I can view them later.	3	Medium	Team Member 4	03-04-2026	05-04-2026
Sprint-4	Dashboard & Reports	USN-8	As an administrator, I want to manage users, view prediction history, and export prediction reports for analysis.	5	High	Team Member 4	06-04-2026	08-04-2026
Sprint-5	Testing & Documentation	USN-9	As a developer, I want to test the application, verify all functionalities, and prepare complete project documentation before deployment.	5	High	Team Member 5	09-04-2026	11-04-2026